

CONSULTING PROPOSAL

Software SaaS Platform

Prepared for: Acme Corp

Industry:	SaaS
Duration:	6 months
Users:	5,000+
Tech Stack:	Python, React, AWS, PostgreSQL
Date:	February 28, 2026

1. Project Overview

Parameter	Details
Project Title	Software SaaS Platform
Client	Acme Corp
Industry	SaaS
Duration	6 months
Expected Users	5,000
Tech Stack	Python, React, AWS, PostgreSQL

2. Executive Summary

This proposal outlines a comprehensive SaaS platform development project that will deliver a scalable, cloud-native solution for enterprise clients. The platform will feature multi-tenant architecture, real-time analytics, and seamless integrations with existing business tools.

3. Technical Approach

We will adopt a microservices architecture deployed on AWS using containerized services. The frontend will be built with React and TypeScript, while the backend will use Python FastAPI. Data persistence will leverage PostgreSQL with Redis caching. CI/CD pipelines will ensure rapid, reliable deployments.


4. Key Deliverables

#	Deliverable
1.	Multi-tenant SaaS platform with user management
2.	Real-time analytics dashboard
3.	REST API with comprehensive documentation
4.	Admin panel for tenant management
5.	Automated CI/CD pipeline
6.	Load testing and performance report

5. Project Timeline

Phase	Dur.	Description
Discovery & Planning	3w	Requirements gathering, architecture design
Core Development	8w	Backend APIs, database schema, auth system
Frontend Development	6w	React UI, dashboards, admin panel
Integration & Testing	4w	End-to-end testing, load testing, security audit
Deployment & Handover	3w	Production deployment, documentation, training

Project Timeline (Gantt)



6. Estimated Cost Breakdown


Cost Item	Amount (INR)
Development Cost	Rs. 900,000.00
Infrastructure Cost	Rs. 210,000.00
Contingency (10%)	Rs. 90,000.00
TOTAL ESTIMATED COST	Rs. 1,200,000.00

Monthly average: Rs. 200,000.00


7. Recommended Team Composition

Role	Headcount	Allocation
Project Manager	1	Full-time
Backend Developer	2	Full-time
Frontend Developer	2	Full-time
QA Engineer	2	Full-time
DevOps Engineer	1	Part-time
UI/UX Designer	1	Part-time

Cost Distribution




Team Composition



8. Risk Assessment

Risk	Impact	Probability	Mitigation
Multi-tenant Data Isolation	High	Low	Implement strict logical separation with automated tenant ID
Subscription Billing Integration Issues	High	Medium	Utilize sandbox environments for extensive testing of billing cycles
Scope Creep	Medium	High	Enforce strict sprint governance and formal change request process
Scalability Bottlenecks	Medium	Low	Conduct load testing simulating expected user volume to validate auto-scaling
Key Personnel Attrition	Medium	Medium	Enforce rigorous documentation standards and conduct weekly knowledge-sharing



This document is CONFIDENTIAL and intended solely for the named recipient(s). Unauthorised reproduction or distribution is strictly prohibited. Prepared on February 28, 2026.