

CONSULTING PROPOSAL

# Health Care Diabeties Webapp

|             |                    |
|-------------|--------------------|
| Industry:   | Healthcare         |
| Duration:   | 6 months           |
| Users:      | 500+               |
| Tech Stack: | Python, React, AWS |
| Date:       | March 02, 2026     |

1. Project Overview

| Parameter      | Details                     |
|----------------|-----------------------------|
| Project Title  | Health Care Diabetes Webapp |
| Client         | -                           |
| Industry       | Healthcare                  |
| Duration       | 6 months                    |
| Expected Users | 500                         |
| Tech Stack     | Python, React, AWS          |

2. Executive Summary

Healthcare providers face significant challenges in managing chronic diabetes patients, with preventable complications driving up readmission rates and straining care coordination resources. This Diabetes Management Web Application delivers a comprehensive digital health platform that enables real-time patient monitoring, personalized care plans, and seamless EHR integration to support value-based care initiatives. Industry benchmarks indicate that digital diabetes management solutions can reduce patient HbA1c levels by 0.5-1.0% and decrease diabetes-related hospital readmissions by 15-25% through proactive intervention and improved care coordination. The platform serves clinical staff, care coordinators, and patients across healthcare organizations, directly supporting Chief Medical Officers and Clinical Informatics Leads in achieving quality metrics. By enabling HIPAA-compliant data exchange and FHIR R4 interoperability, the solution positions organizations for 2026 value-based care reimbursement models while reducing operational costs associated with manual patient tracking. The application aligns with current telemedicine 2.0 trends and supports population health management strategies essential for modern healthcare delivery.

3. Technical Approach

The solution architecture leverages Python-based microservices deployed on AWS ECS with container orchestration, providing a scalable backend for clinical data processing and FHIR R4 API integration. The React frontend delivers a responsive patient portal and clinician dashboard with role-based access controls, enabling secure access for 500 concurrent users across clinical and patient populations. Backend services utilize Python FastAPI for high-performance RESTful APIs, implementing HL7 FHIR R4 resources for interoperability with existing EHR systems and third-party health information exchanges. A PostgreSQL database on AWS RDS provides ACID-compliant storage for structured clinical data, while AWS DynamoDB handles high-velocity patient vitals and real-time glucose monitoring streams from connected devices. Security architecture implements AWS Cognito for identity management with multi-factor authentication, AES-256 encryption at rest, and TLS 1.3 in transit to meet HIPAA and HITECH compliance requirements. The CI/CD pipeline uses AWS CodePipeline with automated security scanning, while CloudWatch provides comprehensive observability including audit trails required for FDA 21 CFR Part 11 compliance. Infrastructure-as-code deployment via AWS CloudFormation ensures consistent, reproducible environments across development, staging, and production.


4. Key Deliverables

| #  | Deliverable                                                                                                                      |
|----|----------------------------------------------------------------------------------------------------------------------------------|
| 1. | Production-Ready Diabetes Management Web Application with patient portal and clinician dashboard supporting 500 concurrent users |
| 2. | FHIR R4 Compliant API Gateway enabling EHR interoperability with HL7 standard data exchange                                      |
| 3. | HIPAA-Compliant Architecture Documentation including security controls matrix and data flow diagrams                             |
| 4. | Clinical Decision Support Module with diabetes-specific alert rules and care gap identification algorithms                       |
| 5. | Automated Compliance Reporting Dashboard with audit trail visualization and regulatory evidence collection                       |
| 6. | User Training and Operational Runbooks Package covering clinical workflows, administration, and incident response procedures     |

## 5. Project Timeline

| Phase                            | Dur. | Description                                                                                                                                                                                                                                                                                                                                                    |
|----------------------------------|------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Discovery & Requirements         | 3w   | Conduct stakeholder interviews with CMO, Clinical Informatics Lead, and Nursing Leadership to define clinical workflows and care coordination requirements. Document HIPAA compliance requirements, EHR integration points, and existing system dependencies. Deliver a validated requirements specification with user stories prioritized by clinical impact. |
| Architecture & Design            | 3w   | Design the FHIR R4 data model, API specifications, and integration architecture for EHR interoperability. Create wireframes and prototypes for patient portal and clinical dashboard interfaces. Deliver technical architecture documentation including security controls mapping to HIPAA safeguards.                                                         |
| Core Sprint Development          | 9w   | Implement Python microservices for patient registration, clinical data capture, and glucose monitoring data ingestion with FHIR R4 resource mapping. Build React components for patient portal, clinician dashboard, and care plan management interfaces. Deliver functional core application with user authentication and basic clinical workflows.           |
| Advanced Feature Development     | 4w   | Develop Clinical Decision Support rules engine for diabetes management alerts and intervention recommendations. Implement EHR integration adapters and real-time patient vitals processing from connected monitoring devices. Deliver advanced features including automated care gap identification and population health reporting.                           |
| Integration Testing & QA         | 2w   | Execute end-to-end testing of FHIR API integrations with external EHR systems and validate data exchange accuracy. Perform penetration testing, vulnerability assessments, and HIPAA compliance validation of security controls. Deliver test reports with remediation verification for all identified issues.                                                 |
| User Acceptance Testing          | 2w   | Facilitate UAT sessions with clinical staff and patient representatives to validate workflow alignment and usability. Document change requests and prioritize fixes based on clinical safety and regulatory impact. Deliver UAT sign-off documentation with traceability to requirements.                                                                      |
| Production Deployment & Handover | 1w   | Execute production deployment using blue-green strategy with rollback procedures and monitoring validation. Conduct knowledge transfer sessions and deliver administrator training for Health IT staff. Deliver production release package with operational runbooks and compliance documentation.                                                             |

## Project Timeline (Gantt)



## 6. Estimated Cost Breakdown


| Cost Item                   | Amount (INR)            |
|-----------------------------|-------------------------|
| Development Cost            | Rs. 1,215,000.00        |
| Infrastructure Cost         | Rs. 26,250.00           |
| Contingency (10%)           | Rs. 182,250.00          |
| <b>TOTAL ESTIMATED COST</b> | <b>Rs. 1,423,500.00</b> |

Monthly average: Rs. 237,250.00


## 7. Recommended Team Composition

| Role                              | Headcount | Allocation |
|-----------------------------------|-----------|------------|
| Project Manager                   | 1         | Full-time  |
| Backend Developer                 | 2         | Full-time  |
| Frontend Developer                | 2         | Full-time  |
| QA Engineer                       | 2         | Full-time  |
| DevOps Engineer                   | 1         | Part-time  |
| UI/UX Designer                    | 1         | Part-time  |
| Solution Architect                | 1         | Part-time  |
| Business Analyst                  | 1         | Part-time  |
| Health IT / Compliance Specialist | 1         | Part-time  |

### Cost Distribution




### Team Composition



## 8. Risk Assessment

| Risk                                     | Impact | Probability | Mitigation                                                                                                                                                                                                                                                                                                                                            |
|------------------------------------------|--------|-------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| PHI Data Breach During Development       | High   | Medium      | Implement synthetic test data generation for all development and testing environments, eliminating exposure of real patient information. Deploy AWS Macie for automated sensitive data discovery and enable CloudTrail logging for all data access. Conduct mandatory HIPAA security training for all development team members before project access. |
| EHR Interoperability Integration Failure | High   | Medium      | Adopt HL7 FHIR R4 standard APIs from project inception and engage EHR vendor technical contacts during discovery phase. Build integration adapters using proven FHIR libraries and conduct early proof-of-concept testing with sandbox environments. Allocate contingency sprint capacity for integration debugging and vendor coordination.          |
| Clinical Workflow Disruption             | Medium | Low         | Involve Clinical Informatics Lead and Nursing Leadership in iterative design reviews to validate workflow alignment. Conduct pilot deployment with limited user group before full rollout to identify friction points. Implement feature toggles to enable gradual feature activation with immediate rollback capability.                             |
| Regulatory Non-Compliance Penalties      | High   | Low         | Engage Compliance Officer from project initiation and conduct quarterly compliance checkpoint reviews against HIPAA and HITECH requirements. Implement automated audit logging and compliance reporting using AWS Config rules and Security Hub. Document all data handling procedures with traceability to regulatory requirements.                  |
| Patient Portal Adoption Resistance       | Medium | Medium      | Apply user-centered design principles with iterative usability testing involving actual patient representatives. Develop multilingual support and accessibility features meeting WCAG 2.1 AA standards. Create patient onboarding materials and video tutorials to reduce learning curve and improve engagement.                                      |

### Risk Matrix



*This document is CONFIDENTIAL and intended solely for the named recipient(s). Unauthorised reproduction or distribution is strictly prohibited. Prepared on March 02, 2026.*